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Cable Wrapping

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Cable wrapping
- Painting of suspender ropes
- Installation of suspender bracket hardware (closure plates, plug bolts, set screws, etc)

Today I was inspecting Rogelio Ruiz’s crew on Cable wrapping on the South main-span, & Gary
Anderson’s crew on misc work including installing plug bolts in the suspender anchor rods.. See the
diaries of L. Woo, M. Bruce, A. Schmitt, R. Feather, & S. Soheilifard for additional details of Cable field
work.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:15.

Cable wrapping at Cable bay 110S to 108S by Rogelio’s crew:
- Zinc paste was applied to the Cable between PPs 109.5S & 108S. - Note: The Cable was cleaned with
MEK prior to placing the zinc paste.
- The “push” wrapping machine was set up just uphill of the cable band (CB) at PP 110S.
- The first 250mm of S-wire was wrapped just uphill of the CB at PP 110S.
- Cadwelds were placed atop the Cable to secure the S-wire in place
- The 250mm section of S-wire was moved downhill to lap under the CB caulking groove.
- Wrapping was done with the “push” machine. Near PP 109.5S, wrapping was stopped when the bobbins
ran low on S-wire.
- Cadwelds were placed atop the Cable to secure the S-wire in place. Also, full bobbins were installed on
the wrapping machine.
- The S-wire butt splice near was done near PP 109.5S. - Note: Cadwelds were not placed above these
spliced wires today. They will be added later.
- The Cable was wrapped with the “push” machine, & stopped when the wrapping machine ran out of
clearance to continue near the bike path cantilever beam near PP 109.2S.
- Cadwelds were placed atop the Cable to secure the S-wire in place.
- The “push” wrapping machine was removed, & the “pull” wrapping machine was installed on the cable.

Misc work by Gary Anderson’s crew:
Note: I mainly was inspecting Rogelio’s crew on Cable wrapping, & only intermittently checked on Gary’s
crew doing the work listed below.
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- Plug bolts with loctite 2047 were installed in the inset threads at the bottom of the suspender anchor rods
from PP 30N through PP 60N.
- Set screws with loctite 243 were installed in the suspender sockets from PP 30N through PP 60N.
- Access ladders were removed at various locations along the North side of the bridge in order to be able
to start installing suspender bracket top closure plates.

- At 15:00, Rogelio’s crew left after an 8-hour shift. After this time, I checked on the status of work of
Gary’s crew.
- At 16:15, I left the bridge.
- From 16:30 until 17:30, I reviewed 2 RFIs related to phase-4 load transfer that recently received. RFI-
3142 regarding the amount of shimming required at PP 112, & RFI-3148 requesting a change in grade of
bolts at PP 116 from A490 to A325 bolts.
- From 17:30 until 17:45, I wrote my diary for the day & checked email.
.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

GEN GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

JNM JOSE MOLINASemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN CONNERIronworker 8.00 0.00 0.00 8.00

APP BISMARCK HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

APP MORRIS ROBERSONIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00
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